## **BOULDER CREEK POOLS**

The Valley's Only Cost-Plus Pool and Spa Builders

## **JOB SPECIFICTIONS:**

 Perimeter
 SA
 Dimensions
 Depth

 Pool
 88
 435
 3'-5'-4'

 Spa
 0
 0
 0

Interior		Base Colors Pebble Sheen	Included			
Waterfall	30sq	Included				
Removable pool fence		Included				

	Estimated Costs	Actual Costs			
Permit	\$650.00		Permit	\$360.00	
Layout	\$115.00		Layout	\$110.00	
Excavation	\$1,750.00		Excavation	\$1,260.00	
Plumbing	\$1,665.00		Plumbing	\$1,002.50	
Equipment	\$1,375.00		Equipment	\$1,510.48	
Steel	\$1,136.00		Steel	\$976.00	
Electric	\$805.00		Electric	\$1,264.00	
Shotcrete	\$4,000.00		Shotcrete	\$3,110.72	
Decking	By Landscaper		Decking	By Landscap	er
Tile	\$665.00		Tile	\$1,047.20	Up Graded tile
Boulder Waterfall	\$2,090.00		Boulder Waterfall	\$2,090.00	
Gas run	\$0.00		Gas run	\$0.00	
Block work	\$2,100.00		Block work	\$1,942.58	\$1092.58 for fence
Pebble-Sheen	\$3,504.30		Pebble-Sheen		
Clean-up	\$650.00		Clean-up	\$600.00	
Start-up	\$450.00		Start-up	\$577.00	
Extras	\$500.00		Extras	\$269.00	
Sub-Total	\$21,455.30			\$19,687.78	
Boulder Creek Fee	\$4,291.06	Minimum \$3000.00 Fee		\$3,544.00	
Total Construction Cost	\$25,746.36			\$23,231.78	
Tax	\$1,045.95			\$959.78	
Total Project Cost	\$26,792.31			\$24,191.56	
Payment Breakdown					
Down Payment:	\$1,000.00	\$25,792.31		\$0.00	
Excavation	40%	\$10,316.92	40%	\$0.00	
Shotcrete	40%	\$10,316.92	40%	\$0.00	
Deck	10%	\$2,579.23	10%	\$0.00	
Completion	10%	\$2,579.23	Final Payment	\$0.00	
				\$0.00	
Net Savings				\$0.00	

This is an Estimated cost actual cost may be more or less.

1 of 1 12/22/2010 6:35 PM